
8/5/2016

Traffic Impacts for the week of August 8, 2016.
*Traffic impacts due to emergencies, private contractors, routine maintenance (i.e. pot hole patching, street sweeping, catch basin cleaning, etc.) and 

private utilities may not be included on the following list. The Department of Public Works will strive to include all available information on this list

Concord Road

West Hill Road

Elm Street

CITY OF MARLBOROUGH DEPARTMENT OF PUBLIC WORKS

ENGINEERING DIVISION ONGOING PROJECTS



Project Name Type of Project Limits of Work Status

Water Main Replacement on Water main replacement Entire length Under construction; Fall completetion 

West Hill Rd.

Reconstruction of West Hill Rd. Roadway Reconstructing Entire length Spring 2017 bid

Roadway Reconstruction of Roadway Reconstruction Howland St., Girard St., Punchlist items to be completed fall 2016

Howland St, Girard St., Parking Lot Reconfiguration Richard Rd. & Windsor St.

Richard Rd. & Windsor St. & Jefferson St. 

Jefferson St.

Culvert Replacement Elm St. over 

Millham Brook & Bolton St. over Fort 

Meadow

Culvert Replacements
Elm St. over Millham Brook & Bolton 

St. over Ft. Meadow
Pending funding

Reconstruction of Windsor St. Roadway Reconstruction Windsor St. & D'Angelo Dr. Under design/Pending funding

& D'Angelo Dr.

Sidewalk Reconstruction on Sidewalk Reconstruction River St. to Framingham Rd. Pending funding

Walker St.

Crack Sealing 2016 Crack sealing Various Streets 2016 Fall Construction

Project Name Type of Project Limits of Work Status

East Main St. Roadway Reconstruction & East Main St.; Main St. to 75% Design submitted Nov. 5, 2009; 

Sidewalks Lincoln St. Public Hearing on Jan. 14, 2009; 

Finalizing Design, tentative fall 2016 bid

Route 20/Concord Rd Signal Signal Design Route 20 and Concord Rd. 25% Design submitted to State on

Design April 24, 2009.  Public Hearing held in 



Oct. 2011; Under MassDOT review

Maple Street Roadway Reconstruction, Maple St.; John St. to Under Design, working towards 

Drainage, Sewer & Sidewalks Southborough line 75% Design

Landfill Reuse Design Park Improvements Landfill site on Hudson Street Under Design

Middle School Artificial Turf Field Park Improvements Whitcomb Middle School Field

Under Construction, tentative completion 

November 2016

Newton Street Parking Garage Parking Garage Repairs Newton Street Parking Garage

Under Construction, tentative completion 

end of June 2016

Hayes Memorial Dr. Reconstruction Hayes Memorial Drive Entire Length of Hayes Memorial Dr. Pending Funding

Glen Street at Ripley Avenue Sewer Upgrade Intersection of Glen St and Ripley Ave Under Re-design

Microsurfacing Hemenway Street Microsurfacing Road Wilson Street to Langelier Lane Awaiting Funding

Lincoln Street Reconstruction
Roadway, drainage, sewer, 

sidewalks
Lakeside Ave to Broad St Under design, tentative 2017 construction

Hosmer St Mill & Overlay

Drainage, water, sewer repairs, mill 

& pave road Northern Grace Cir to town line

Under Construction, October 2016 

Completion Date

Elm St Reconstruction Sewer , drainage, sidewalks Pleasant St to Mechanic St Under design, Spring 2017 bid

Elm St Water main replacement Water main replacement Pleasant St to Mechanic St Under construction, fall 2016 completetion

Project Name Type of Project Limits of Work Status

Donald Lynch Blvd & Hollis St

Water main replacement

Bigelow Street to mall entrance(Sears)

Final trench paving fall 2016

Sudbury Street Area Sewer Phase 2

Sewer installation Prendiville/Harper/Woodcock Under construction, tentative December 

2016 completion, spring 2017 final trench 

paving


